COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2018

ESTI MATE SUMVARY 16: 14: 28
CONTI D: C22349 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 22349- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TIME ALLOW 5/31/2018 FI XED COMPLETI ON DAT
US 34 BI G THOMPSON CANYON MOOD PERCENT TIME:  95.38 ORI G TIME ALLOW 5/31/2018 FI XED COVPLETI ON DA1
PROJECT NO CC0341- 100
US 34 BI G THOMPSON CANYON MOOD
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MNER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 08/ 01/ 2018 DATE TI ME STARTED 01/22/2018
160 | NVERNESS DR W STE 110 DATE LET 12/ 11/ 2017 DATE WORK BEGAN  01/22/2018
DATE AWARDED 12/ 29/ 2017 DATE TI ME STOPPED 05/25/2018
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED 05/ 25/ 2018
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/22/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 805, 957. 27 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AM: $ 870, 457. 55 NON- PARTI Cl PATI NG 805, 696. 27 0.00
PERCENT COVPLETE: 99. 97% TOTAL EARNI NGS 805, 696. 27 0.00
FUNDS AVAI LABLE: $ 261.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 805, 696. 27 0. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 13, 056. 86
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 805, 696. 27 13, 056. 86
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT  DUE 805, 696. 27 13, 056. 86
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 13, 056. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22349-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0005 16: 14: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Mvodi e

0005 203-00010  Uncl assified Excavation (Conplete In Place) (Modie) 2, 380. 000 2, 380. 000
cY 0. 000 0. 00
28. 00000 2,380. 000 66, 640. 00
0010 203-00040 Unclassified Excavation (Special) (Modie) 2, 605. 000 2, 605. 000
cY 0. 000 0. 00
34.00000 2, 605. 000 88, 570. 00
0015 207-00405 Topsoil (Special) (Furnish and Install) (Moodie) 0. 000 0. 000
cY 0. 000 0. 00
29. 00000 0. 000 0. 00
0020 207-00405 Topsoil (Special) (Modie) 624. 000 624. 000
cY 0. 000 0. 00
48. 00000 624. 000 29, 952. 00
0025 208-00002 Erosion Log Type 1 (12 Inch) (Modie) 920. 000 920. 000
LF 0. 000 0. 00
7.00000 920. 000 6, 440. 00
0030 208-00020 Silt Fence (Moodie) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0035 208-00041 Rock Check Dam (Mbodi e) 0. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0040 208-00070 Vehi cl e Tracking Pad (Modi e) 0. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0045 211-03005 Dewat eri ng (Modie) 1. 000 1.000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0050 212-00022 Seedi ng (Ri parian) (Zone 1)(Moodie) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0055 212-00022 Seedi ng (Ri parian) (Zone 2)(Modie) 0. 000 0. 000
ACRE 0. 000 0. 00

2,400. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Mbodi e

CAT NO0200

0056 212-00022

0060

212-00022

0061

212-00022

0065

212-00022

0066

212-00022

0070

212-00032

0075

212-00900

0080

213- 00007

0081

213-00012

0085

213- 00705

0090 213-00705

Seedi ng (Riparian) (Zone

Seedi ng (R parian) (Zone

Seedi ng (Riparian) (Zone

Seedi ng (R parian) (Zone

Seedi ng (Riparian) (Zone

Soi |

Conpost (Moodi e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

C22349
22349-BID
CC0341-100
| TEM
DESCRI PTI ON

2) (Moodi e) ( Speci al )

3) (Moodi e)

3) (Moodi e) ( Speci al )

4) (Moodi e)

4) (Moodi e) (Speci al )

Condi tioni ng (Modie)

Mil ching (Wod Strand) (Modie)

Spray-on Mul ch Bl anket

Landscape Boul der

Landscape Boul der (Special) (42inch to 48inch)(Modie)

(Mbodi e) (Speci al )

(Special) (24inch to 36inch)(Modie)

ESTI MATE NO 0005
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13.
. 000
13.

. 100
. 000
. 100

. 000
. 000
. 000

. 100
. 000
. 100

. 000
. 000
. 000

. 200
. 000
. 200

. 400
. 000
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 200
. 000
. 200

. 000
. 000
. 000

000

000

Page 3

ESTI MATE RUN 08/ 01/ 2018
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16: 14: 28

AMOUNT

1, 654

1,519

3, 065

760.

1, 338

14,700

3,325
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.00

49

.00
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00

.00
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CONTI D

Mbodi e

CAT NO0200

0095 214-00901

0096

214-00901

0100

214-01013

0101

214-01013

0105

214-01032

0110

214- 01403

0111

214-01403

0112

214-01420

0115

216- 00030

0120

216- 00221

0125 504-03411

C22349
22349-BID
CC0341-100
| TEM
DESCRI PTI ON

Perenni al s (Tubeling) (Gass Plug)(Modie)

Perenni al s (Tubeling) (Tubeling)(Gass

Pl ug) (Mbodi e) ( Speci al )

Live WIlow Stakes (Modie)

Live Wl ow Stakes (Modie)(Special)

Large Whody Materi al

(Moodi e)

Nursery Stock Deep Rooted Cont ai ner
(Moodi e)

(DRC # 60)

Nursery Stock Container (DRC # 60) (Modie)(Special)

Nursery Stock Container (#1) (Modie)(Special)

Soi | Retention Bl anket

Soil Retention Blanket (Coconut) (Biodegradable O ass
1) (Mbodie)
Retai ning Wal | (Boul der) (30inch to 42inch)(Modie)

(Special) (Coir Mat)(Modie)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
3. 00000
114. 000
EACH
3. 20000
0. 000
EACH
21. 74000
209. 000
EACH
21. 74000
20. 000
EACH
1, 600. 00000
0. 000
EACH
10. 00000
304. 000
EACH
169. 84000
172. 000
EACH
177. 19000
1,011. 000
sy
9. 00000
0. 000
%
5. 00000
529. 000
SF

25.56000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

114. 000
0. 000
114. 000

0. 000
0. 000
0. 000

209. 000
0. 000
209. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

304. 000
0. 000
304. 000

172. 000
0. 000
172. 000

1,011. 000
0. 000
1,011. 000

0. 000
0. 000
0. 000

529. 000
0. 000
529. 000
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AMOUNT
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CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22349-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0005 16: 14: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Mvodi e

0130 506-00010 Ri prap (Special) (50/50 M x) (Modie) 27.000 27.000
cY 0. 000 0. 00
170. 00000 27.000 4,590. 00
0135 506-00010 Riprap (Special) (Void-Filled 12", Install 1, 525. 000 1, 525. 000
Only) (Modi e)
cY 0. 000 0. 00
72. 00000 1, 525. 000 109, 800. 00
0140 506-00010 Riprap (Special) (Void-Filled 18", Install 1, 079. 000 1, 079. 000
Onl y) (Moodi e)
cY 0. 000 0. 00
67.00000 1, 079. 000 72,293.00
0145 607-11525 Fence (Plastic) (Modie) 170. 000 170. 000
LF 0. 000 0. 00
7.00000 170. 000 1,190. 00
0150 607-56001 Fence (Animal Protection) (Modie) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0155 625-00000 Construction Surveying (Modie) 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0160 626-00000  Mbobilization (Modie) 1. 000 1.000
LS 0. 000 0. 00
6, 038. 00000 1. 000 6, 038. 00
0165 630-00016 Traffic Control (Special) LS (Modie) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0170 700-70010 F/ A M nor Contract Revisions (Modie) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  583,774.27$ 0.00% 583,513.27
CAT NO0201 Drake
0175 203-00010 Unclassified Excavation (Conplete In Place) (Drake) 2, 790. 000 2, 790. 000
cY 0. 000 0. 00

22. 00000 2,790. 000 61, 380. 00



CONTI D: C22349 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22349-BI D ESTI MATE RUN 08/ 01/ 2018
PRQJECT: CC0341- 100 ESTI MATE NO 0005 16: 14: 28
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Drake

0180 203-00040  Uncl assified Excavation (Special) (Drake) 1, 029. 000 1, 029. 000
cy 0. 000 0. 00
25. 00000 1, 029. 000 25, 725. 00
0185 207- 00405 Topsoi |l (Special) (Drake) 401. 000 401. 000
cY 0. 000 0. 00
25. 00000 401. 000 10, 025. 00
0190 211-03005 Dewatering (Drake) 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0195 212-00032 Soi | Conditioning (Drake) 0. 400 0. 400
ACRE 0. 000 0. 00
5, 410. 00000 0. 400 2,164.00
0200 506-00213 Riprap (12 Inch)(lnstall Only) (Drake) 832. 000 832. 000
cy 0. 000 0. 00
70. 00000 832. 000 58, 240. 00
0205 506-00224 Ri prap (24 Inch) (Drake) 197. 000 197. 000
cY 0. 000 0. 00
71. 00000 197. 000 13, 987. 00
0210 625-00000  Construction Surveying (Drake) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0215 626- 00000 Mobi l'i zati on (Drake) 1. 000 1. 000
LS 0. 000 0. 00
20, 662. 00000 1. 000 20, 662. 00
0220 700-70010 F/ A M nor Contract Revisions (Drake) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $  222,183.00$ 0.00% 222,183.00

PRQJECT TOTAL CURRENT AMI $ 805, 957.27 $ 0.00% 805, 696. 27



